



**UNIVERSITY OF GHANA**  
**PHYSICAL DEVELOPMENT AND**  
**MUNICIPAL SERVICES DIRECTORATE**



Ref. No.: .....

14<sup>th</sup> December, 2016

**The Director**  
**West Africa Centre for Crop Improvement (WACCI)**  
**University of Ghana**  
**Legon**

Dear Sir,

**CONSTRUCTION AND COMPLETION OF PROPOSED BUILDING FOR WEST AFRICA CENTRE FOR CROP IMPROVEMENT (WACCI)-UNIVERSITY OF GHANA, LEGON**

We enclose herewith Three Copies of Pre-Contract Contract Fee Claim No. 1 for the consultants in the Sum of Gh¢142,343.12 (One Hundred and Forty Two Thousand Three Hundred and Forty Three Ghana Cedis Twelve Ghana Pesewas) in favour of the Lead Consultant **Messrs. TAL Consult Limited** with respect to Pre-Contract Services Rendered by the Project Consultants. This is a renegotiation which supersedes the Fee Claim No. 1 submitted on 12<sup>th</sup> December, 2016.

With kind regards

Yours faithfully,

(Arc. Charles Kofinti)

**Ag. Director (PDMSD)**

**Cc.**

Vice-Chancellor

Registrar

Director of Finance

Provost (CBAS)

Dean, School of Agriculture



Gross 121,143.08  
 Less 7.5% VAT (9,085.73)

112,057.35

VAT/AMUL 21,202.04

NET

133,257.39



23/12/16

R,  
 Mr. [Signature]  
 14/12/16

House No. C 737/8  
Mango Tree Avenue  
Asylum Down - Accra  
P.O.Box GP 2306  
Accra - Ghana

Phone: +233(0)302 220092  
Fax: +233(0)302 220102

Email  
talconst@yahoo.com  
info@talconsultlimited.com

Website  
www.talconsultlimited.com



Consulting Engineers

TCL/PDMSD/16/1911

8<sup>th</sup> December, 2016

The Acting Director  
Physical Development & Municipal Services Department (PDMSD)  
University of Ghana, Legon

Dear Sir,

**UNIVERSITY OF GHANA, LEGON**  
**PROPOSED CONSTRUCTION OF OFFICES AND LABORATORIES**  
**FOR THE WACCI BUILDING**

**INVOICE No.1**

With the completion of the Pre-contract phase of the above project, we submit herewith our invoice no.1 in the sum of one hundred and forty two thousand three hundred and forty three Ghana Cedis and twelve Ghana Pesewas. (142,343.12) for payment at your earliest convenience.

The breakdown is as follows;

a) Fee	-	GH¢121,143.08
b) 17½/VAT/NHIL [17½ of fee]	-	GH¢ 21,200.04
		<b><u>GH¢142,343.12</u></b>

Please find enclosed one complete set of all the drawings and bending schedules for your retention.

Yours faithfully,

  
**Ing. A.L. Ashong-Lampsey**  
Managing Director

MANAGING DIRECTOR  
A.L. ASHONG-LAMPTEY  
BSC CIVIL (KNUST),  
M ENG(BIRMINGHAM-UK) FGhIE  
Mobile: +233 (0) 27 760 2592