

**SIMPLIFIED PROCUREMENT PLAN FOR ACE PROJECT  
Year 2**

*Institution Name:* University of Ghana (UG), *Country:* Ghana

**Prepared:** February 13, 2014

**By:** West Africa Centre for Crop Improvement (WACCI)

**Updated:** December 14, 2015

**Approved by the Bank:** 00 – 00 - 2014

**Approved by:** The World Bank

**Update approved:** 00 – 00 – 2014/The World Bank

1	2		3	4	5	6	7	8	9	10	11
Package/Contract Ref. No.	Activity Description		Estimate Cost (US\$)	Type of Procurement	Procurement Method	Review by Bank (Prior/Post)	Contract Signing Date (Planned)	Contract Completion Date (planned)	Contract amount (US\$)	Contract Signing Date (Actual)	Contract Execution Infor
		QTY									
UG/G/ACE-WACCI/02001/2016	standard plastic screen houses	2	30,000	GD	PQ	N/A	31/07/16	30/11/16			
UG/G/ACE-WACCI/02002/2016	<b>Farm inputs</b> Fertilizers, Seeding, Polythene Bags, Wheel borrows, Wellington Boots, Over Coats, Nose Masks, Cutlasses, Punchers, Wire Mesh, Chemicals, Herbicides, Weedicide etc	Vrs	22,000	GD	PQ	N/A	31/07/16	30/08/16			
UG/W/ACE-WACCI/02003/2016	Nanodrop	1	10,000	GD	PQ	N/A	31/07/16	30/08/16			

UG/G/ACE-WACCI/02004/2016	UV spectrophotometer	1	15,000	GD	PQ	N/A	31/07/16	30/08/16			
UG/G/ACE-WACCI/02004/2016	PCR Thermocycler	1	20,000	GD	PQ	N/A	31/07/16	30/08/16			
UG/G/ACE-WACCI/02004/2016	Shaking incubators (3 sticking units)	1	68,206	GD	NCT	N/A	31/07/16	30/08/16			
UG/G/ACE-WACCI/02004/2016	-80 freezer	1	20,000	GD	PQ	N/A	31/07/16	30/08/16			
UG/G/ACE-WACCI/02005/2016	<b>General Office Consumables</b> Stationery Equipment Maintenance Toner & Ink Cartridge Printing	Vrs	8,000	GD	PQ	N/A	31/07/16	30/08/16			
UG/G/ACE-WACCI/02006/2016	Bioinformatics Equipment & Accessories	Vrs	66,000	GD	PQ	N/A	30/09/16	30/11/16			
UG/G/ACE-WACCI/02006/2016	Accounting Software	Vrs	3,250.00	GD	RT	N/A	31/07/16	15/08/16			
UG/G/ACE-WACCI/02007/2016	Statistical Analysis System Software(SAS)	Vrs	13,000	ITC	RT	N/A	31/07/16	15/08/16			

UG/G/ACE- WACCI/02008/2016	Construction of Bioinformatics and Tissue Culture Laboratory, Lecture Rooms and Offices	Vrs	800,000	WKS	NCT	N/A	31/07/16	30/06/17			
-------------------------------	--	-----	---------	-----	-----	-----	----------	----------	--	--	--